
WASSER TONY

FROM WASSER TONY

SENT FRIDAY SEPTEMBER 13 2002 824 AM
TO KADDICOTTREIDMIDDCO
CC RHALLREIDMIDDCOM COLMANT MICHAEL ARIMA DEBBIE

SUBJECT RUNWAY 13L 31R REHABILITATION CONSTRUCTION PROGRESSPROGRES ESTIMATE NO

KURT

AS DISCUSSED YESTERDAY REID MIDDLETON DELIVERED THE CONTRACTORSCONTRACTOR ESTIMATE FOR THE WORK PERFORMED TO DATE UNDER THISTHI

CONTRACT THE PACKAGE DOESDOE NOT INCLUDE THE STANDARD LETTER FROM REID MIDDLETORI THAT CERTIFIED PAYROLLSPAYROLL ARE CURRENT

HOWEVER IT IS FORTHCOMING AND THE AIRPORT WILL PROGRESSPROGRES THE INVOICE WITH THISTHI UNDERSTANDING

IN ADDITION AS DISCUSSED FURTHER THE AIRPORT WOULD LIKE TO RECEIVE AN REVISED CONSTRUCTION SCHEDULE AS THE CURRENT

SCHEDULE DOESDOE NOT REFLECT THE CONTRACTORSCONTRACTOR ACTIVITIESACTIVITIE FOR THE COMING WEEKS IN MY REVIEW OF THE INVOICE NOTICED THAT THE

CONTRACTOR WROTE STATEMENT ON THE FACE OF THE INVOICE CONCERNING THE DISPUTED QUANTITIES WOULD IT BE APPROPRIATE TO

FORMALLY NOTIFY THE CONTRACTOR OF THE DEDUCTION MADE IT SHOULD BE NOTED THAT IN MY REVIEW OF THE CONTRACT DOCUMENTSDOCUMENT NO

FORMAL NOTIFICATION IS REQUIRED BUT THE COUNTY HAS THE RIGHT TO DO SO PLEASE ADVISE

THANKSTHANK

TONY WASSER

KCSIIP4 36802



WASSER TONY

FROM WASSER TONY

SENT THURSDAY AUGUST 15 2002 739 AM
TO KADDICOTTREIDMIDDC
SUBJECT FW RUNWAY 13L 31R REHABILITATION NTP ISSUANCE

IMPORTANCE HIGH

KURT

IN MY HASTE TO GET THISTHI MESSAGE OUT FAILED TO COPY YOU SO HERE IT IS

THANKSTHANK

TONY WASSER

ORIGINALORIGINAL MESSAGE
FROM WASSER TONY

SENT THURSDAY AUGUST 15 2002 736 AM

TO COLMANT MITHAEL

CC RENAUD RICK TONSGARD PATRICIA

SUBJECT RE RUNWAY 13L 31R REHABILITATION NTP ISSUANCE SECOND UPDATE

IMPORTANCE HIGH

MIKE

DUE TO THE NUMBER OF TELEPHONESTELEPHONE CALLSCALL AMONG THE AIRPORT REID MIDDLETON AND WATSON ASPHALT YESTERDAY CONCERNING

ISSUANCE OF THE NTP WATSON ASPHALT HAS REQUESTED THAT CONFERENCE CALL BE ARRANGED FOR TODAY HOWEVER MR KURT

ADDICOTT WITH REID MIDDLETON SUGGESTED AND AGREE WITH HIS APPROACH THAT REID MIDDLETON NOTIFY WATSON ASPHALT VIA

LETTER AS TO THE AIRPORTSAIRPORT EXPECTATIONSEXPECTATION FOR WORK ACTIVITIESACTIVITIE FRIDAY 16 AUGUST 2002 THE AIRPORTSAIRPORT NTP WOULD FOLLOW OR

ATTACHED TO REID MIDDLETONSMIDDLETON LETTER

PLEASE ADVISE IF THISTHI IS ACCEPTABLE TO YOU

THANK YOU

TONY WASSER

KCSIIP4 36803



WASSER TONY

FROM WASSER TONY

SENT WEDNESDAY AUGUST 14 2002 807 AM
TO COLMANT MICHAEL

CC RENAUD RICK TONSGARD PATRICIA

SUBJECT RUNWAY 3L 31 REHABILITATION NTP ISSUANCE

IMPORTANCE HIGH

MIKE

IF YOU ARE NOT ALREADY AWARE REID MIDDLETON ADVISED MS PATRICIA TONSGARD LATE YESTERDAY THAT THE CONTRACTOR WATSON

ASPHALT WILL NOT COMMENCE WORK WEDNESDAY 14 AUGUST 2002 SINCE THEY ARE UNABLE TO SECURE REQUIRED BARRICADESBARRICADE AND IT

MAY NOT BE BEFORE MIDDLE OF NEXT WEEK PROVIDED THEY CAN SECURE THEM

IN ADDITION RECEIVED VOICE MAIL MESSAGE FROM MR RICK RENAUD YESTERDAY ENCOURAGING ME TO ISSUE THE NTP EVEN

THOUGH THE CONTRACTOR WAS NOT BEGINNING WORK TODAY SINCE SECURING BARRICADESBARRICADE IS THE RESPONSIBILITY OF WATSON SO AS TO

PROTECT THE COUNTY FROM FUTURE CLAIMSCLAIM PRESUMABLY IF THE WEATHER DOESDOE NOT PERMIT COMPLETION OF THISTHI PROJECT INTEND TO

SPEAK WITH THE CONTRACT SPECIALIST MS TINA PHIPPSPHIPP THISTHI AM AND WILL UPDATE THISTHI MESSAGE IF NEEDED

HOW DO YOU WISH TO PROCEED

TONY WASSER

I4L

KCSIIP4 36804
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